
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/05/2008

ESTIMATE SUMMARY 15:25:25

CONTID: C15929         ESTIMATE NO: 0003 PROG 2005

PCN: 15929-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Idaho Springs/Fall River VMS project PERCENT TIME:

PROJECT NO: STA 0703-312                  

Idaho Springs /Fall River VMS Project

NAME OF ROAD: Interstate 70

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 02/05/2008 DATE TIME STARTED 09/10/2007

6435 W. 55TH AVENUE DATE LET 05/17/2007 DATE WORK BEGAN 09/10/2007

 DATE AWARDED 05/21/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/31/2007 DATE ACCEPTED

ARVADA CO 80002     303-422-7985 DATE NOTICE TO PROCEED 09/10/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 570,350.50 PARTICIPATING $ $ 337,166.85

AWARD PROJECT AMT: 432,723.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-205,900.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,033.88

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

79.26

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

3/15/2008 ??:??:??

10/31/2007 ??:??:??

79.98%

114,183.40

337,166.85

131,266.85

128,232.97

$

$

$

$

456,167.10

0.00

456,167.10

0.00

456,167.10

-6,490.85

0.00

449,676.25

0.00

AMOUNT DUE 449,676.25 128,232.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 128,232.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

149.0
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PCN: 15929-BID    ESTIMATE RUN 02/05/2008

PROJECT: STA 0703-312                  ESTIMATE NO: 0003 15:25:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *POTHOLING 10.000 3.000

HOUR 0.000 0.00

160.00000 3.000 480.00

203-01597  
 

0010 *DRILLED CAISSON (48 INCH) 64.000 64.000

LF  0.000 0.00

735.00000 64.000 47,040.00

503-00048  
 

0015 *2 INCH ELECTRICAL CONDUIT (JACKED) 1,422.000 1,422.000

LF  0.000 0.00

30.00000 1,422.000 42,660.00

613-00201  
 

0020 PULL BOX (24"X36"X18") 8.000 8.000

EACH 0.000 0.00

1,322.00000 8.000 10,576.00

613-07034  
 

0025 WIRING 1.000 0.000

L S 1.000 5,400.00

5,400.00000 1.000 5,400.00

613-10000  
 

0030 SIGN PANEL (CLASS I) 12.000 0.000

SF  0.000 0.00

31.00000 0.000 0.00

614-00011  
 

0035 STEEL SIGN POST (U-2) 22.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

614-00200  
 

0040 VARIABLE MESSAGE SIGN LED (OVERHEAD) 2.000 0.000

EACH 2.000 222,200.00

111,100.00000 2.000 222,200.00

614-10147  
 

0040 MATERIAL ALLOWANCE VMS LED OVERHEAD 2.000

EACH -2.000 -205,900.00

102,950.00000 0.000 0.00

0045 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 2.000 0.000

EACH 2.000 94,500.00

47,250.00000 2.000 94,500.00

614-32400  
 

0050 OPTICAL TRANSCEIVER 4.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

614-87020  
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PCN: 15929-BID    ESTIMATE RUN 02/05/2008

PROJECT: STA 0703-312                  ESTIMATE NO: 0003 15:25:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 FIBER OPTIC CABLE (MULTI MODE) (6 STRANDS) 1,115.000 850.000

LF  265.000 2,252.50

8.50000 1,115.000 9,477.50

614-87407  
 

0060 *MOBILIZATION 1.000 0.600

L S 0.400 2,512.00

6,280.00000 1.000 6,280.00

626-00000  
 

0065 *FLAGGING 40.000 0.000

HOUR 0.000 0.00

26.00000 0.000 0.00

630-00000  
 

0070 *TRAFFIC CONTROL MANAGEMENT 20.000 10.000

DAY 3.000 1,725.00

575.00000 13.000 7,475.00

630-00012  
 

0075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 17.500 7.500

EACH 1.500 112.50

75.00000 9.000 675.00

630-80342  
 

0080 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 0.000

EACH 6.300 472.50

75.00000 6.300 472.50

630-80343  
 

0085 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 0.000

SF  0.000 0.00

30.00000 0.000 0.00

630-80344  
 

0090 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.500

EACH 0.400 172.00

430.00000 0.900 387.00

630-80358  
 

0095 *PORTABLE MESSAGE SIGN PANEL 4.000 0.000

DAY 1.000 290.00

290.00000 1.000 290.00

630-80359  
 

0100 *DRUM CHANNELIZING DEVICE 17.500 7.500

EACH 1.500 43.50

29.00000 9.000 261.00

630-80360  
 

0105 *TRAFFIC CONE 150.000 56.250

EACH 16.650 149.85

9.00000 72.900 656.10

630-80380  
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PCN: 15929-BID    ESTIMATE RUN 02/05/2008

PROJECT: STA 0703-312                  ESTIMATE NO: 0003 15:25:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0115 F/A FUEL COST ADJUSTMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0120 F/A ON-THE-JOB TRAINEE 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0125 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0130 F/A SPLICE FIBER OPTICS CABLES 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0135 F/A FURNISH & INSTALL ELECTRICAL SERVICE 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
 

0140 ADDED ITEM (LUMP SUM)/ STEEL CASING 1.000 0.000

L S 1.000 7,337.00

7,337.00000 1.000 7,337.00

900-00014  
 

CAT 0200 $131,266.85 456,167.10CURRENT AMT 570,350.50 $$

PROJECT TOTAL 131,266.85 $ 456,167.10CURRENT AMT 570,350.50 $$


